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Shift Hours: Break: Over Time:

Const Calendar Day: 247

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

There is work in the field today, but no inspection by me today.

INSPECTOR OT REMARK:

Office 2 hours OT:
1. Cable Band Bolt Tension issues - complete review of ABF’s numbers provided this morning from
measurements last night of the final tensioned cable band bolts and provide my comments to others (CT)
to address with ABF tomorrow.
2. Release of bolt lots - Translab completed QA testing of 2 shipments of rods/bolts/nuts/washers today, I
do not get the notice of the passing test results until late today, and I will be out of the office the next 2
days at OSC Winter Training, so to avoid a several day delay in notifying the Contractor, I complete the
notifications today.
3. Late in the day, we receive CCO 258 (bird barrier at W2) shop drawings from the DJV, so I provide the
shop drawings Contractor today (official letter to be sent by others tomorrow). Fabrication of these plates
is schedule critical so they can be erected before the access platforms are removed at W2.
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